Contract: 68000 Authorization: 51 Date: 6/14/2006
County: McDonough

Section: 3R-136

Route: FAP 350 (US 136)

District: 4

Project: NHF-03155(036)

Description: 2.04 KM OF 19.5 M AND VARIABLE WIDTH OF RECONSTRUCTION OF
U.S. ROUTE 136 CENTERED AROUND THE FUTURE PROPOSED MACOMB
BYPASS. INCLUDES CONSTRUCTION OF NEW FRONTAGE ROADS AND
RELOCATED TOWNSHIP ROAD 226 LOCATED WEST OF MACOMB.

Contractor: R. A. Cullinan & Son, Inc.

Awarded Contract Value: $4,244,424.44

Authorization Amount: $30,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.





